
ÆGoals �

Ǳ Trans. pol. protons colliding at ∼100 GeV per beam (P > 50%).

Ǳ Long. pol. protons colliding at ∼100 GeV per beam (P > 50%).

Ǳ Commission acceleration of pol. protons to 250 GeV per beam.
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Links to other talks and infoare listed on page 5.



Æ Schedule �

Ǳ 8 Nov: 1 shift shutdown to install AGS polarimeter.

Ǳ 9 →26 Nov: Au in RHIC; pol protons in AGS.

Ǳ 26 →29 Nov: Shutdown to change RHIC to pol. protons.
Run pol. protons in AGS.

Ǳ 30 Nov.→21 Dec.: Commission pol. protons in RHIC.

Ǳ 22 Dec.→∼25 Jan.: Physics with pol. protons.
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ÆRHIC Commissioning Plan �

Ǳ Test injection into β∗ = 3 m lattice with Au.

Ǳ Commission ac dipole. (with Au?)

Ǳ Set up injection with protons.

Ǳ Set up snakes, flatten orbits.

Ǳ Commission polarimeters with vert. pol. at injection.

Ǳ Use ac dipole to calibrate snakes (νs = 0.5).

Ǳ Accelerate pol. protons to 100 GeV; collide beams.

Ǳ Decelerate pol. protons back to injection.

Ǳ Turn off 1 snake at storage to obtain horiz. pol.

Ǳ Calibrate energy at storage (accel through ∆Gγ = 1).

Ǳ Accelerate pol. protons to 250 GeV.
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ÆNominal Snake Settings �

γ Bout [A] Bin [A] µ φ
25.94 -99.98 325.34 179.81◦ −45.11◦
107.09 -99.98 326.34 179.98◦ −45.00◦
107.09 -95.98 340.34 179.63◦ −52.11◦

From Vahid’s tracking through measured helices.
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The 3rd line shows what is required to rotate the  spin to longitudinalat the IR's for G*gamma=192.     I see I made a type in the above columns.The second and third columns should be labelled I_out and I_in.



ÆOther links �

Ǳ AGS commissioning plan:
http://www.rhichome.bnl.gov/People/huang/pp02/FY02plan.htm

Ǳ Previous talks:
http://www.rhichome.bnl.gov/RHIC/Spin/spinfigs/figslist.html
http://www.rhichome.bnl.gov/RHIC/Spin/spinfigs/wwm-rsc1oct01.pdf

Ǳ Polarization angles at IR’s and polarimeters for different energies:
http://www.rhichome.bnl.gov/RHIC/Spin/spinfigs/100GeV-1snake.html
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